FY15 PIPELINE FUNDS - SITE WORK

Expenditure
Limits (Funded

per Spending Plan

Avail FY15 Funds CERCLIS

11/6/2014

Site Activity TO # PoP Approved WP Budget -T) Ceiling Planned RPM Comments
deob plan
EA Donna Canal RI/FS 82 3/31/2015 $2,405,248 $1,772,047 $633,201 Casanova
EA Jones Road RD 70 11/20/2015 $1,621,699 $1,581,420 $40,279 Baumgarten
EA East 67th Street RD 66 3/31/2015 $1,526,154 $1,478,942 $47,212 Malott
EA West County Road 112 RI/FS 65 10/31/2015 $3,221,787 $2,933,481 $288,306 Malott
EA Midessa GW Plume RI/FS 64 10/30/2015 $2,709,768 $2,702,153 $7,615 Malott
EA Van der Horst RI/FS 63 12/31/2014 $1,620,170 $1,616,176 $3,994 Allen
EA Van der Horst RD Allen
EA Marion Pressure Treating RI/FS 62 9/30/2014 $596,155 $595,258 $897 Canellas
EA Devil's Swamp RI/FS OS 57 12/31/2013 $351,076 $225,000 $126,076 Canellas
EA Sandy Beach RD 91 6/31/2015 $858,172 $740,390 S$117,782 Malott
EA EVR-Wood RI/FS 106 9/30/2015 $682,058 $680,000 $2,058
EA Circle Court RI/FS 92 10/31/2015 $1,295,758 $1,245,438 $50,320 Moya
Malott

EA Bandera Road RI/FS 37 12/31/2014 $2,438,222 $2,438,222 SO Hueni
EA Falcon Refinery RI/FS 88 5/28/2014 $1,236,965 $850,000 $386,965 Mueller
EA Sandy Beach RI/FS 13 12/31/2014 $3,126,302 $3,077,813 $48,489 Malott

McGaffey and Main RD-closed 44 4/30/2012 $2,104,597 $2,104,597 SO SO Torres
Hill M&M-0OU00,RD002 SVElite RD
Hill M&M-0OU1 RD0O04 SVE RD delete
Hill American Creosote FS 51 1/31/2015 $2,215,130 $2,215,130 SO Hebert
Hill American Creosote RD

9597842



FY15 REMEDIAL ACTION FUNDS 11/6/141
Expenditure

Limits (Funded - FY15 T Funds

Site Activity TO# PoP Approved WP Budget T) Avail Ceiling Requested RPM Comments
FY15 T funding TR1 Avail Funds
EA State Road 114 LTRA 73 11/20/2015 $12,957,366 $12,024,035 $933,331 Malott
EA Ouachita-Nevada LTRA 24 11/20/2015 $1,224,937 $1,224,937 SO $175,000 Baumgarten
EA Sprague Road LTRA 7 11/20/2015 $13,509,396 $12,181,813 $1,327,583 $1,500,000 Malott
EA Garland Creosoting LTRA 85 6/30/2015 $2,230,280 $1,966,688 $263,592 $500,000 Allen
EA Texarkana Wood LTRA 102 10/31/2015 $269,805 $200,000 $69,805 $100,000 Abshire
EA Sandy Beach Road GW RA 114 11/15/2015 $3,189,749 $3,189,749 SO $1,500,000 Malott different action??
EA East 67th Street GW RA 115 11/15/2015 $2,265,905 $2,265,905 SO $100,000 Malott
Hill Fruit Avenue LTRA 3 1/22/2016 $6,564,452 $6,564,452 $0 Canellas
Hill City of Perryton LTRA 12 12/30/2014 $3,629,3829 $3,629,829 SO $1,000,000 Malott
Hill American Creosote RA 1 2/22/2016 $8,822,209 58,288,842 $533,367 $600,000 Hebert
Hill Grants Chlorinated LTRA 64 1/31/2016 $2,767,940 $1,699,985 $1,067,955 $1,000,000 Appaji
Hill Jasper Creosoting LTRA 54 2/22/2016 $3,277,826 $2,483,914 $793,912 $793,911 Sullivan
Hill Hart Creosoting LTRA 55 2/22/2016 $2,841,564 $2,246,295 $595,269 $595,268 Sullivan
Hill McGaffey & Main (VIMS/ESVE) RA 65 2/22/2016 $800,812 $513,070 $287,742 $1,500,000 Torres state or contract?
combined TO
Hill Tar Creek (Ottawa Co.OU4 RA010 RA 53 1/31/2015 $41,045,305 $38,604,659 $2,440,646 SO Lennox
TR2=$24M
Hill Tar Creek (Ottawa Co.OU2 RA007 RA 6 12/31/2014 $13,988,360 $13,988,359 S2 Sullivan
TR2=$6,836,736
Quapaw Tar Creek OU4 RA VOOF63901 10/1/2012 $2,635,882 $3,486,631
9/30/2016
ODEQ Tar Creek OU4 RA VOOF80301 7/1/2014 $1,601,301 $10,000,000 breakout???
6/30/2015
NMED North Railroad Avenue Plume LTRA V96687501 7/1/2009 $2,475,000 $535,000
6/30/2015
ODEQ Tulsa Fuels RA VOOF89001 10/1/2014 $3,000,000 $2,000,000

9/30/2016




FY15 NEW RA STARTS

Check SSC Ceiling before obligating funds

EA EP-W-06-004 - contract ends 11/20/15 Hill EP-W-06-021 contract ends 2/23/16
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